
*PER = Preliminary Engineering Report 
**ROW = RightofWay 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  ST0104 
PROJECT TITLE  SH 6GRADE SEPARATION (S) 
PROJECT STATUS  CONSTRUCTION PHASE 
PROJECT MANAGER  KEISHA SEALS 
CONSULTANT 
CONTRACTOR 
BUDGET  $2,218,910 

PROJECT DESCRIPTION 

Supplemental  funding  for  ROW,  utility  adjustments,  and  aesthetic 
improvements.    Funding  will  be  added  to  existing  project  budget  and 
utilized for contingency needs as this project is underway. 
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DESIGN/SURVEYING 

CONSTRUCTION  12/05 – 11/07 
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